



Contract Amendment Form

Project Information

Project Manager Truman D. "Trip" Sharp, III	Department Public Works / Engineering	Date 11/19/2018
Project Name STAC PHASE IV - BEAUTIFICATION		PMO Project Number EN18000102
Work Order Number(s)	Amendment Number 01	Purchase Order Number 21803308
Funding Account Number(s) 222-460-4601	Contracting Company/Vendor RICHARD C LAMBERT CONS	Council District(s) 11

Tabulation Information (if applicable)

Original PO / Contract Amount	\$ 220,461.50	
Previous Amendment Total	\$ 0.00	
Sub-Total		\$ 220,461.50
This Amendment Amount	\$ 0.00	
Revised PO / Contract Total		\$ 220,461.50

Request

Project Manager's description, explanation, and costs of the proposed amendment:

**See Attached Scope

EN18000102/ P10000AREN/T101000DSGN

Approvals

Attach the Capital Project Request Form and upload all the documents to the contract management system.

Project Manager 	Date 11/19/18
STP Department Director 	Date 11/19/18
Grants Department (if applicable) 	Date

NOV 19 2018

MEMO



ST. TAMMANY PARISH

PATRICIA P. BRISTER
PARISH PRESIDENT

Date: November 19, 2018
To: CAO
From: Truman D. "Trip" Sharp, III
CC: Tanya Pichoff
Re: STAC Phase IV Beautification – Amendment 1

SCOPE:

The Parish requires Amendment #1 for Contract # 18-016 between the Parish and Richard C Lambert Consultants LLC, in regards to the Contract for Professional Services for STAC Phase IV - Beautification project. The Parish is amending the scope to increase the term of the Contract only, as follows:

This amendment will extend the term of the contract through December 31, 2020. Included in this new term will be the time for Construction Engineering and Inspection Services.

Provider agrees to update, provide and/or substantiate all applicable policies of insurance and bonding, as is required and/or requested by the Parish. Provider likewise agrees to provide all documentation within its possession required and requested by the Parish for funding by the State or Federal Government.