



Contract Amendment Form

Project Information

<i>Project Manager</i> Truman D. "Trip" Sharp, III	<i>Department</i> Engineering	<i>Date</i> 11/09/2022
<i>Project Name</i> STAC Phase IV - Beautification	<i>PMO Project Number</i> EN18000102	
<i>Work Order Number(s)</i>	<i>Amendment Number</i> 04	<i>Purchase Order Number</i> 21803308
<i>Funding Account Number(s)</i> 222-460-4600	<i>Contracting Company/Vendor</i> Richard C Lambert Consultants	<i>Council District(s)</i> Dist 11

Tabulation Information (if applicable)

Original PO / Contract Amount	\$ 220,461.50
Previous Amendment Total	\$ 178,450.00
Sub-Total	\$ 398,911.50
This Amendment Amount	\$ 0.00
Revised PO / Contract Total	\$ 398,911.50







Request

Project Manager's description, explanation, and costs of the proposed amendment:

The current amended contract term ends on December 31, 2022. This amendment is to extend the term of the contract through July 31, 2025.

Approvals

Attach the Capital Project Request Form and upload all the documents to the contract management system.

<i>Project Manager</i> 	 Digitally signed by Truman D. Sharp, III Reason: I am approving this document Date: 2022.11.30 10:38:54-06'00'	<i>Date</i>
<i>STP Department Director</i> 	 Digitally signed by Daniel Hill DN: C=US, E=dphill@stpgov.org, O=STPG, OU=Engineering, CN=Daniel Hill Date: 2022.12.05 15:13:16-06'00'	<i>Date</i>
<i>Grants Department (if applicable)</i>  		<i>Date</i> 12/5/22

RICHARD C. LAMBERT CONSULTANTS, L.L.C.



November 9, 2022

Truman Sharp, III
Project Manager
St. Tammany Parish
21490 Koop Drive
Covington, LA 70471

**SUBJECT: St. Tammany Advanced Campus - Phase IV
Beautification Landscape Work
Amendment No. 4 Request
RCLC No. 717-11**

Dear Mr. Sharp:

Final Design of the Beautification Landscape Work for STAC Phase IV is complete and should be advertised prior to the end of 2022. The project has been delayed until CLECO could install underground wiring for site lighting in the medians along Centerpoint Blvd and Lenape Drive. CLECO recently completed this work which now allows for the implementation of the landscaping improvements.

We anticipate construction to begin in the first quarter of 2023 with construction complete by the fourth quarter of 2024. The specifications will also call for the plants to have an 18 month establishment period for the contractor to warranty plant growth. Therefore, RCLC is requesting an amendment extending the contract time to December 31, 2025.

If you have any questions or require further action on our part, please contact me.

Yours truly,

RICHARD C. LAMBERT CONSULTANTS, LLC

A handwritten signature in blue ink, appearing to read 'F. Zemmer', is written over the company name.

Franz J. Zemmer, P.E.
Design Manager

I:\File Cabinet\717111 STAC Ph 4 Landscaping\Contracts\Amendment 4\STACph4 Amendment 4 11-09-2022.doc

RICHARD C. LAMBERT CONSULTANTS, LLC

900 West Causeway Approach, Mandeville LA 70471
Phone: 985.727.4440 Fax: 985.727.4447
E-mail: rclc@rclconsultants.com

New Orleans Office
E-mail: rclc@rclconsultants.com